
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 15:20:07

2. Agency: 021

3. Bureau: 12

4. Name of this Investment: FAAXX248: Airport Surface Detection Equipment - Model X (ASDE-X)

5. Unique Project (Investment) Identifier: 021-12-01-20-01-1040-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 ASDE-X is a surface surveillance system that provides multi-sensor airport surveillance with identification and
conflict alerting to air traffic controllers. It prevents surface collisions and reduces the most severe runway
incursions. ASDE-X provides a visual representation of the traffic situation on the airport movement area and
arrival corridors. It improves the ability of controllers to maintain awareness of the operational environment and
to anticipate contingencies.  ASDE-X supports the FAA strategic goals for Increased Safety and Greater
Capacity, and the DOT's goals for increased Safety and Mobility. It reduces the risk of runway incursions by
providing enhanced safety performance by supporting target projections and intersecting runway alerts, more
accurate positions with flight call signs and aircraft intentions on the controller's display, and improved surface
surveillance during rain. Using data tags, ASDE-X provides the ability to monitor whether aircraft are following
their prescribed taxi routes, validate the proper beacon code is associated with each aircraft, and accurately
identify each aircraft within a queue. This prevents unnecessary communication and reduces time spent
between clearance deliveries.  ASDE-X is part of the Operational Evolution Plan (OEP), the FAA's commitment
to the aviation community for building capacity and increasing efficiency at the 35 OEP airports.   ASDE-X
addresses the runway safety performance gap. During FY2001-2004, there were approximately 257 million
aircraft operations and 1,395 runway incursions--an average of one runway incursion per day. Historical data
indicated that if no intervening actions were taken 15 fatal runway collisions at towered airports would occur
over the years 2003-2022, killing 700-800 people and seriously injuring 200 others.  In FY05, the JRC
rebaselined ASDE-X, based on a new ROI calculation. In FY08 an Administrator's Call to Action directed
ASDE-X to accelerate implementation of the remaining systems. It is this accelerated schedule the program is
now working toward.    ASDE-X is in the Solution Implementation and In-Service phases of the FAA Acquisition
Management System, equivalent to the Control and Evaluation phases of the OMB CPIC Cycle. As of August
2009, there are 20 operational systems. A total of 3 support systems and 35 operational systems are planned,
the last 3 of which will become operational in BY11. The program office is planning a tech refresh in 2012.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

DTFA01-01-C-00011 CPIF Y 2000-11-22 2000-11-22 2011-08-31 $28.7 * * * * *

DTFA01-01-C-00011 CPFF Y 2000-11-22 2000-11-22 2011-08-31 $163.6 * * * * *

DTFA01-01-C-00011 FFP Y 2000-11-22 2000-11-22 2011-08-31 $114.7 * * * * *

DTFA01-01-C-00011 T&M Y 2000-11-22 2000-11-22 2011-08-31 $73.0 * * * * *

DTFA01-01-C-00021 CPFF Y 2001-03-07 2001-03-07 2010-12-31 $116.5 * * * * *

DTFAWA-09-C-00040 CPFF Y 2009-04-30 2010-05-01 2011-04-30 $0.5 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2005 Efficiency * * Normalized
annual taxi-out
savings in TY$

$2290M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of $0M
at 35 ASDE-X

airports

$16.2 M
normalized
taxi-out time
savings cost

based on
measurement at

operational
ASDE-X
airports.

2005 ?Efficiency * * Normalized
annual taxi-out
savings in hours

773.3K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay
savings of 0
hours at 35

ASDE-X
airports

4934 hours of
normalized
taxi-out time

savings  based
on

measurement at
operational

ASDE-X
airports.

2005 ?Safety * * Number of
Category A&B

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

Projected to be
16.66 at the 35

ASDE-X
airports

Reduce to
15.44 at the 35

ASDE-X
airports

12 Category
A&B Runway
Incursions at

the 35 ASDE-X
airports

2005 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
9.42 at the 35

ASDE-X
airports

Reduce to 8.85
at the 35
ASDE-X
airports

8 OEs that
caused A&B

RWI at the 35
ASDE-X
airports.

2005 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

15.87
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

50.165
unscheduled
outage hours

per system per
year for

deployed ASDE
systems.

2006 ?Efficiency * * Normalized
annual taxi-out 
savings in TY$

$2445M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of
$10.4M at 35

ASDE-X
airports

$18.1 M
normalized
taxi-out time
savings  cost

based on
measurement at

operational
ASDE-X
airports.

2006 ?Efficiency * * Normalized
annual taxi-out
savings in hours

752.2K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of 3960
hours at 35

ASDE-X
airports

5342 hours of
normalized
taxi-out time

savings  based
on

measurement at
operational

airports

2006 ?Safety * * Number of
Category A&B

Projected to be
25.68 at the 35

Reduce to
23.36 at the 35

20 Category
A&B Runway
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

ASDE-X
airports

ASDE-X
airports

Incursions at
the 35 ASDE-X

airports.

2006 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
14.45 at the 35

ASDE-X
airports

Reduce to
13.36 at the 35

ASDE-X
airports

11 OEs that
caused A&B

RWI at the 35
ASDE-X
airports.

2006 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

15.87
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

42.334
unscheduled
outage hours

per system per
year for

deployed ASDE
systems.

2007 Efficiency * * Normalized
annual taxi-out 
savings in TY$

$2591M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of
$14.1M at 35

ASDE-X
airports

$27.6M
normalized
taxi-out time
savings  cost

based on
measurement at

operational
ASDE-X
airports

2007 Efficiency * * Normalized
annual taxi-out
savings in hours

752.5K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of 4837
hours at 35

ASDE-X
airports

7617 hours of
normalized
taxi-out time

savings  based
on

measurement at
operational

ASDE-X
airports.

2007 Safety * * Number of
Category A&B

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

Projected to be
35.11 at the 35

ASDE-X
airports

Reduce to
31.35 at the 35

ASDE-X
airports

27 Category
A&B Runway
Incursions at

the 35 ASDE-X
airports

2007 Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
19.69 at the 35

ASDE-X
airports

Reduce to
17.86 at the 35

ASDE-X
airports

14 OEs that
caused A&B

RWI at the 35
ASDE-X
airports.

2007 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

15.37
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

30.745
unscheduled
outage hours

per system per
year for

deployed ASDE
systems.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 ?Efficiency * * Normalized
annual taxi-out 
savings in TY$

$2732M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of
$14.9M at 35

ASDE-X
airports

$29.13 M
normalized
taxi-out time

savings based
on

measurement at
operational

ASDE-X
airports

2008 ?Efficiency * * Normalized
annual taxi-out
savings in hours

769.1K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of 4964
hours at 35

ASDE-X
airports

7553 hours of
normalized
taxi-out time

savings based
on

measurement at
operational

ASDE-X
airports.

2008 ?Safety * * Number of
Category A&B

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

Projected to be
44.93 at the 35

ASDE-X
airports

Reduce to
39.60 at the 35

ASDE-X
airports

35 Category
A&B Runway
Incursions at

the 35 ASDE-X
airports

2008 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
25.07 at the 35

ASDE-X
airports

Reduce to
22.45 at the 35

ASDE-X
airports

19 OEs that
caused A&B

RWI at the 35
ASDE-X
airports.

2008 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

14.73
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

35.37
unscheduled
outage hours

per system per
year for

deployed ASDE
systems.

2009 ?Efficiency * * Normalized
annual taxi-out
savings in TY$

$2880M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of $34M
at 35 ASDE-X

airports

$33.86 M
normalized
taxi-out time

savings based
on

measurement at
operational

ASDE-X
airports.

2009 ?Efficiency * * Normalized
annual taxi-out
savings in hours

786.7K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of
10796 hours at

35 ASDE-X
airports

8733 hours of
normalized
taxi-out time

savings based
on

measurement at
operational

ASDE-X
airports.

2009 ?Safety * * Number of
Category A&B

Runway
Incursions at

Projected to be
55.17 at the 35

ASDE-X
airports

Reduce to
47.31 at the 35

ASDE-X
airports

37 category A &
B Runway

Incursions at
the 35 ASDE-X
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

the 35 ASDE-X
airports since
program start

(FY04)

airports.

2009 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
30.68 at the 35

ASDE-X
airports

Reduce to
26.96 at the 35

ASDE-X
airports

21 OE's that
caused A & B
RWI at the 35

ASDE-X
airports.

2009 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

13.36
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

19.968
Unscheduled
outage hours

per system per
year.

2010 ?Efficiency * * Normalized
annual taxi-out 
savings in TY$

$3029M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of
$52.5M at 35

ASDE-X
airports

Will be provided
in March of

2011

2010 ?Efficiency * * Normalized
annual taxi-out
savings in hours

804.5K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of
17068 hours at

35 ASDE-X
airports

Will be provided
in March of

2011

2010 ?Safety * * Number of
Category A&B

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

Projected to be
65.87 at the 35

ASDE-X
airports

Reduce to
53.52 at the 35

ASDE-X
airports

Will be provided
in March of

2011

2010 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
36.53 at the 35

ASDE-X
airports

Reduce to
30.64 at the 35

ASDE-X
airports

Will be provided
in March of

2011

2010 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

12.36
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

February 2011 -
Actual

measurement
will be provided
February 2011

based on
receipt of site

data November
2010 and 3
months to

analyze and
reconcile results

2011 ?Efficiency * * Normalized
annual taxi-out 
savings in TY$

$3178M
projected total
taxi-out delay

cost at 35
ASDE-X

Projected
taxi-out delay

savings of
$63.9M at 35

ASDE-X

Will be provided
in March of

2012

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  8 / 13 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

airports airports

2011 ?Efficiency * * Normalized
annual taxi-out
savings in hours

822.5K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of
20759 hours at

35 ASDE-X
airports

Will be provided
in March of

2012

2011 ?Safety * * Number of
Category A&B

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

Projected to be
77 at the 35

ASDE-X
airports

Reduce to
59.18 at the 35

ASDE-X
airports

Will be provided
in March of

2012

2011 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
42.57 at the 35

ASDE-X
airports

Reduce to
33.79 at the 35

ASDE-X
airports

Will be provided
in March of

2012

2011 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

12.36
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

February 2012 -
Actual

measurement
will be provided
February 2012

based on
receipt of site

data November
2011 and 3
months to

analyze and
reconcile results

2012 ?Efficiency * * Normalized
annual taxi-out 
savings in TY$

$3331M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of
$67.1M at 35

ASDE-X
airports

Will be provided
in March of

2013

2012 ?Efficiency * * Normalized
annual taxi-out
savings in hours

840.6K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of
21240 hours at

35 ASDE-X
airports

Will be provided
in March of

2013

2012 ?Safety * * Number of
Category A&B

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

Projected to be
88.57 at the 35

ASDE-X
airports

Reduce to
64.93 at the 35

ASDE-X
airports

Will be provided
in March of

2013

2012 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
48.79 at the 35

ASDE-X
airports

Reduce to
36.95 at the 35

ASDE-X
airports

Will be provided
in March of

2013

2012 Safety * * Number of
unscheduled

17.52
unscheduled

12.36
unscheduled

February 2013 -
Actual
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

outage hours
per system per

year

outage hours
per system per
year for legacy
ASDE systems

outage hours
per system per
year (based on

prorated
improvement

from deployed
systems)

measurement
will be provided
February 2013

based on
receipt of site

data November
2012 and 3
months to

analyze and
reconcile results

2013 ?Efficiency * * Normalized
annual taxi-out 
savings in TY$

$3494M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of
$70.4M at 35

ASDE-X
airports

Will be provided
in March of

2014

2013 ?Efficiency * * Normalized
annual taxi-out
savings in hours

859.2K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of
21717 hours at

35 ASDE-X
airports

Will be provided
in March of

2014

2013 ?Safety * * Number of
Category A&B

Runway
Incursions at

the 35 ASDE-X
airports since
program start

(FY04)

Projected to be
100.61 at the 35

ASDE-X
airports

Reduce to
70.92 at the 35

ASDE-X
airports

Will be provided
in March of

2014

2013 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
55.27 at the 35

ASDE-X
airports

Reduce to
40.24 at the 35

ASDE-X
airports

Will be provided
in March of

2014

2013 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

12.36
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

February 2014 -
Actual

measurement
will be provided
February 2013

based on
receipt of site

data November
2013 and 3
months to

analyze and
reconcile results

2014 ?Efficiency * * Normalized
annual taxi-out 
savings in TY$

$3661M
projected total
taxi-out delay

cost at 35
ASDE-X
airports

Projected
taxi-out delay

savings of
$73.9M at 35

ASDE-X
airports

Will be provided
in March of

2015

2014 ?Efficiency * * Normalized
annual taxi-out
savings in hours

878.3K hours of
projected total

taxi-out delay at
35 ASDE-X

airports

Projected
taxi-out delay

savings of
22203 hours at

35 ASDE-X
airports

Will be provided
in March of

2015

2014 ?Safety * * Number of
Category A&B

Runway

Projected to be
113.12 at the 35

ASDE-X

Reduce to
77.16 at the 35

ASDE-X

Will be provided
in March of

2015
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Incursions at
the 35 ASDE-X
airports since
program start

(FY04)

airports airports

2014 ?Safety * * Number of OEs
that caused

A&B RWI at the
35 ASDE-X

airports since
program start

(FY04)

Projected to be
61.97 at the 35

ASDE-X
airports

Reduce to
43.66 at the 35

ASDE-X
airports

Will be provided
in March of

2015

2014 Safety * * Number of
unscheduled
outage hours

per system per
year

17.52
unscheduled
outage hours

per system per
year for legacy
ASDE systems

12.36
unscheduled
outage hours

per system per
year (based on

prorated
improvement

from deployed
systems)

Will be provided
in March of

2015
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

(S43)
In-Service
Decision

$231.5 $231.5 2000-10-11 2000-10-11 2009-08-28 2009-08-28 100.00% 100.00%

(S44)
Contractor

Acceptance/In
spection for
35 systems

$3.9 $3.6 2003-02-28 2003-02-28 2010-09-30 91.40% 91.40%

(S46) 1st Site
Initial

Operational
Capability

(IOC) for 35
systems

$2.9 $2.4 2003-06-05 2003-06-05 2011-01-31 83.00% 83.00%

(S49) Site
Operational
Readiness

Date- 25% of
sites complete

(1 - 9)

$72.1 $72.1 2000-10-11 2000-10-11 2007-07-19 2007-07-19 100.00% 100.00%

(S50) Site
Operational
Readiness

Date- 50% of
sites complete

(10 - 18)

$72.1 $72.1 2003-12-02 2003-12-02 2009-07-15 2009-07-15 100.00% 100.00%

(S51) Site
Operational
Readiness

Date - 75% of
sites complete

(19 - 27)

$72.1 $72.1 2007-07-02 2007-07-02 2010-02-19 2010-08-31 100.00% 100.00%

(S52) Last
Site

Operational
Readiness

Date (28 - 35)

$64.1 $53.2 2009-02-23 2009-02-23 2011-05-31 83.00% 83.00%

Disposal $6.0 $4.4 2003-07-05 2003-07-05 2011-05-31 74.00% 74.00%

Technology
Refresh

* * 2011-10-01 2016-09-30 0.00% 0.00%

Un-Baselined
Remaining

Effort

$4.9 $2.6 2008-03-01 2008-03-01 2010-09-30 53.00% 53.00%

Operations
and

Maintenance 
(O&M) (2008
and earlier)

$13.1 $13.1 2004-09-30 2004-09-30 2008-09-30 2008-09-30 100.00% 100.00%

O&M (2009) $4.9 $4.9 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

O&M (2010) $5.6 $4.6 2009-10-01 2009-10-01 2010-09-30 83.00% 83.00%

O&M (2011) * * 2010-10-01 2011-09-30 0.00% 0.00%

O&M (2012) * * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

O&M (2013) * * 2012-10-01 2013-09-30 0.00% 0.00%

O&M (2014 &
Beyond)

* * 2013-10-01 2030-09-30 0.00% 0.00%

* - Indicates data is redacted.
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